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INTRODUCTION 

This report covers the period extending from April 1st, 2018 through June 30th, 2017. It highlights major 

activities and progress made under each component or strategic objective during the period under review. 

EXECUTIVE SUMMARY 

During the third quarter, L4G continued to make progress in improving the livestock sub-sector in Mali. 

In particular, the three (03) SVPPs (Service Vétérinaire Privé de Proximité) achieved a gross margin of 

1,907,080 CFA or 3,815 USD in animal health. This represents a relatively small margin compared to 

past quarters. The decrease in the SVPP profit margin is due to the fact that most animals are in 

transhumance and there are problems of insecurity in the intervention areas. The 25 FFS (Farmer-Field-

Schools) sites for sheep fattening were operational during this quarter. The participants invited to these 

FFS benefited from the technical supervision of the field workers and the coordinators. 250 participants, 

including 194 women, are benefiting from animal choice and rationing training, urea straw production 

technique, multi-nutritional lick block production and animal weight estimation using the zoo metric 

ribbon. In the circles of Djenné, Goundam and Koro, 10 POs (Producer Organizations) harvested 

approximately 430,898 KG of fodder and sold 176,758 KG for a total value of 24,527,400 CFA or 

49,055 USD. The production of lick blocks can become a sustainable and income generating activity if 

producers are willing to invest. For example, during the reporting period, 36 of our Koro, Bankass and 

Bandiagara POs produced 2,343 Multi-Nutritional Licking Blocks (MNLB) which were sold for a total 

value of 1,677,500 CFA or 3,295 USD. 

 

With regard to the marketing of animals, 4,751 animals, including 882 cattle, 2,682 sheep, and 1,217 

goats, were purchased by 196 POs and 64 individual producers for the fattening of livestock during the 

period considered. In addition, 3,895 animals including cattle, sheep, and goats were sold in local 

markets for a total value of 303,881,700 CFA, or USD 607,763. This clearly shows that our 

POs/customers are becoming better at understanding animal husbandry as a business. Animal exports 

have not remained on the margins of the activities. 376 cattle from Diré and Bankass were exported and 

sold in Ivory Coast for a total estimated amount of 129,299,000 CFA, or 258,598 USD. 

 

Mopti continues to face insecurity challenges that restrict movement for everyone, including L4G. This 

situation makes banks reluctant to grant more loans to our producers. Nevertheless, our POs in 

Bankass and Koro were able to establish contracts totaling 10, 755,750 CFA, or 21,511 USD from MFIs. 
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COMPONENT 1. INCREASED LIVESTOCK PRODUCTION 

1.1 ENHANCED TECHNOLOGY INNOVATION, DISSEMINATION,  

 AND MANAGEMENT 

TASK 1.1.1 MODERNIZE ANIMAL HEALTH DELIVERY SYSTEMS 

VETERINARY SERVICES 
 

Since 2015, L4G has supported three Services Veterinaires Privés de Proximités (SVPPs) in Bankass and 

Koro Cercles providing trainings, equipment, and vaccinations. This quarter, these SVPPs cumulatively 

vaccinated 27,152 animals against various diseases including Cattle Pneumonia (PPCB) and Sheep/goat 

Pasteurellosis. For further details, please, refer to Table 1 below: 

 
Table 1: SVPP vaccinations April-June 2018 

Vaccine Animal 
# of vaccinated 

animals 

Fee per 

vaccine 

Total revenue 

(FCFA) 

Gross margin 

(FCFA) 

Contagious 

Pneumonia 

(PPCB) 

Cattle 460 110 50,600 38,640 

Pasteurellosis Cattle 17,791 100 1,779,100 1,245,370 

Pasteurellosis Sheep/goats 8,901 100 890,100 623,070 

Total 27,152  2,719,800 1,907,080 

 

VETERINARIAN RESULTS FOR QUARTER 3 

Each year, L4G works with the SVPPs to develop annual vaccination goals as a part of their business 

plans. Table’s 2, 3, and 4 below provide an update on the vaccination coverage by the respective three 

SVPP and the profit for each SVPP. 
 

Table 2: Birama Diakite, SVPP Koro Cercle, Vaccination Campaign Results,  

April-June 2018 

Animal Species Vaccine 

Herd 
Coverage 

Goal % 

Koro Cercle Communes: Koro, 

Bondo, Barapireli, Youdiou, 
Koporona, Koporo-Pen, Pel 

Maoude Dougouténè I, 
Dougouténè II 

Profit 

Herd 

size 

# 

Vaccinated 

% 

Achieved 

# of 

Animals 

Cost of 

Vaccine 
Revenue Profit 

Cattle Péri T1 55% 83,545 - - - - - - 

Cattle 

Pastobov 

+ 

Symptovac 

25% 37,975 - - - - - - 

Sheep & goat Pastovin 25% 200,983 1,055 1% 1,055 31,650 105,500 73,850 

Total 1,055 31,650 105,500 73,850 
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Table 3: Laya Togo, SVPP Bankass Cercle, Vaccination Campaign Results, April –June 2018 

Animal Species Vaccine 

Herd 

Coverage 

Goal % 

Bankass Cercle; Communes: 

Bankass, Dimbal, Kani-Bonzon, 
Ségué, Sokoura and Ouenkoro  

Profit 

Herd 

size 

# 

Vaccinated 

% 

Achieved 

# of 

Animals 

Cost of 

Vaccine 
Revenue Profit 

Cattle Péri T1  55% 71,726 460 1% 460 11,960 50,600 38,640 

Cattle 

Pastobov 
+ 

Symptovac 

 25% 80,446 1,891 2% 1,891 56,730 189,100 132,370 

Sheep & goat Pastovin  25% 80,446 796 1% 796 23,880 79,600 55,720 

Total 3,147 92,570 319,300 226,730 

 

Table 4: Hamidou Sokanda, SVPP Bankass Cercle, Vaccination Campaign Results, April –

June 2018 

Animal Species Vaccine 

Herd 
Coverage 

Goal % 

Bankass Cercle; Communes: 

Diallassagou, Tori, Koulogon, 
Baye, Lessagou et Soubala  

Profit 

Herd 

size 

# 

Vaccinated 

% 

Achieved 

# of 

Animals 

Cost of 

Vaccine 
Revenue Profit 

Cattle Péri T1  55% 373,690 - - - - - - 

Cattle 

Pastobov 
+ 

Symptovac 

 25% 316,883         15,900  5% 15,900   477,000 1,590,000 1,113,000 

Sheep & goat Pastovin  25% 316,883         7,050  2% 7,050 211,500 705,000 493,500 

Total 22,950 688,500 2,295,000 1,606,500 

 

From October 2017 to June 2018, the three SVPPs vaccinated 261,537 animals including 171,591 cattle 

and 89,946 small ruminants; the combined profit was 19,594,904 FCFA or 39,190 USD. See table 5 

below for detail by quarter. 

 

Table 5: Total Vaccination Campaign Results for 9 months (October to June 2018) by 

three SVPP in Koro and Bankass Cercles 

   # of animals vaccinated from October to June 

2018 by three SVPP in Koro and Bankass 

Cost of 

Vaccine 

(FCFA) 

Revenue 

(FCFA) 

Profit 

(FCFA) 
 

Vaccine 
Animal 

Species 
 Quarter1   Quarter 2   Quarter 3  

Total 

achieved 

for 9 
months 

      

Péri T1 cattle 70 216 21 275 460 91 951 2 390 726 
10 114 

610 
7 723 884 

Pastobov + 

Symptovac 
cattle 17 221 44 628 17 791 79 640 2 389 200 7 964 000 5 574 800 

Pastovin 
Sheep & 

Goat 
25 586 55 459 8 901 89 946 2 698 380 8 994 600 6 296 220 

Ovipeste 
Sheep & 

Goat    
- 

   

Total   113 023 121 362 27 152 261 537 7 478 306 
27 073 

210 

19 594 

904 
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Table 6: Total Vaccination Campaign Results for 9 months - 3 SVPP of Koro and Bankass 

Cercles - October 2017 to June 2018 

Vaccine 
Animal 
Species 

National 

Coverage 

Goal% 

Herd size - Targets (# of animals) 
# of 
animals 

vaccinated 

by 3 SVPP 

% 
coverage 

% 

coverage 

for 

National 

goal       Koro Bankass Total 

Péri T1 Cattle 80% 104 622 558 865 663487 91951 14% 17% 

Pastobov + 

Symptovac 
Cattle 30% 39 233 209574 248807 79640 32% 107% 

Pastovin 
Sheep & 
goat 

30% 188 462 373 581 562043 89946 16% 53% 

Ovipeste 
Sheep & 

goat 
30% 188 462 373 581 562043,00 0 0% 0% 

 

Parasitic Disease Study 

L4G partnered with the Malian Central Laboratory (LCV) to evaluate the occurrence of contagious and 

parasitic diseases of in L4G coverage areas. LCV will calculate the current prevalence of priority 

diseases in the program’s intervention zone; determine the L4G’s contribution on reducing animal 

disease as a result of the support provided to the private vets; and provide recommendations for the 

final year of implementation on areas to continually ensure access to veterinarian services. In 2016, 

LCV conducted a baseline of animal disease prevalence rates in Mopti. Table 7 provides an overview of 

the baseline results.  

 
Table 7: 2016 Baseline Results 
Cattle Small ruminants 

Diseases 
Prevalence 

rate 
Diseases 

Rate of 

Prevalence 

Tuberculosis 10.70% Peste de Petits Ruminants (PPR)  53.4% 

Contagious Bovine Pleuropneumonia  6.43% Pasteurellosis 14.66% 

Foot-and-Mouth Disease 5.65% Babesiosis 33.2% 

Brucellose 1.03% Gastrointestinal Parasitosis 44.94% 

Babesiosis 21.60%   

Gastrointestinal Parasitosis 35.48%   

 

For this year the diseases targeted by the LCV investigation are as follows  

• Contagious Bovine Pleuropneumonia (CBPP) 

• Pasteurellosis in cattle, sheep, and goats 

• Peste des Petits Ruminants (PPR) 

• Contagious Caprine Pleuropneumonia (CCPP) 

• Rift Valley Fever (RVF) 

• Foot-and-Mouth Disease (FMD) 

• Parasitosis (haemoparasites, gastrointestinal parasites) 

The report of this study will be available in the fourth quarter.  

 

CAPACITY BUILDING OF SVPPs 

L4G continued to raise awareness among POs about animal health in relation to vaccination and 
deworming. The local veterinary services (, supported by the AE, continue their vaccination and 
deworming campaigns in the different communes of Diré and Niafunké Cercles. 
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OUTCOMES: 

20 POs often express concern regarding the lack of veterinarians and qualified auxiliary vets to provide 
animal services and noted an increase in animal death rate. L4G will facilitate a meeting with PO’s, vets, 
and local DNSV to discuss the situation and develop possible solutions.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
PHOTO 1: VACCINATION OF SMALL RUMINANTS BY THE AUXILIARY VET BOUREM SIDI AMAR IN THE VILLAGE HARA-HARA II 

TASK 1.1.2 DEVELOP AND DISSEMINATE MESSAGES ABOUT GOOD LIVESTOCK 

MANAGEMENT PRACTICES AND ISSUES 

IMPROVING EXTENSION AND ADVISORY SERVICES 

During this quarter, L4G partnered with six local radio stations to broadcast messages on good fattening 

(Kantiguiya, Seno, Orona, Bogrinberu, Kanda, and Kounari) in the Mopti region. These broadcasts were 

made in five local languages. 

 

TASK 1.1.3 IMPROVE LIVESTOCK FORAGE AND ANIMAL FEED PRODUCTION AND 

SUPPLY 

PROMOTING IMPROVED FORAGE TECHNOLOGIES 

During the quarter under review, L4G continued to train production of multi-nutritional licking blocks 

and technique for making straw with urea. Please see the below Table 8 for details: 
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Table 8: L4G/IR1 Training on production of Multi-Nutritional Licking Blocks and 

techniques for making straw with urea. 

Training topics 
Number of 

Clients Trained 
Communes Trained 

Cercles 

Trained 

Production of multi-nutritional licking blocks 
Men 16 

Women : 14 
Fakala, Madiama, Dandougou Djénné 

 

Men: 25 

Women : 43 
Sio, Diallassagou, Dimbal and Bankass Bankass 

Men : 31 

Women : 15 
Tonka , Kaneye Goundam 

Men : 18 

Women : 12 
Bourem sidi Amar, Arham, Tindirma Diré 

Women : 10 Soboundou Niafunké 

Technique for making straw with urea  
Men: 37 

Women : 65 

Segue, Kani-Bonzon, Lessagou, Youdiou, 

Barapireli, Dimbal and Bankass 

Koro and 

Bankass 

Total 
Men: 127 

Women:169 
18 06 

 

In the region of Timbuktu 86 endogenous trainers have just been trained in the technique of 

manufacturing multi-nutrient licking blocks in our intervention cercles:  

• 31 men and 15 women in Goundam cercle, 

• 18 men and 12 women in Diré cercle, and 

• 10 women in Niafunké cercle. 

During these sessions, the different stages of manufacturing were explained to the participants. The 

evaluation of the sessions showed that all the participants were able to return their acquired skills from 

the other beneficiaries in their respective zones. 

  

  

 

PHOTOS 2, 3, 4, and 5: PRODUCTION DES BLOCS A LECHER LORS DE LA FORMATION DANS LA COMMUNE DE TONKA ET DANS 

LE CERCLE DE DIRE- AMRAD JUIN 2018 
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OUTCOMES: 

 184 producers trained on Production of multi-nutritional licking blocks in Bankass, Djénné, Koro, 

Diré, Goundam and Niafunké Cercles 

 102 producers trained on techniques for making straw with urea in Bankass and Koro circles 

 45% of the trained producers are under 35 years of age and the remaining 55% were older than 35 

years of age. 

 

NEXT STEPS: 

 Organization of restitution sessions with other beneficiaries of the project in the Timbuktu area. 

 Continue the demonstration of the manufacturing and use of lick block and the demonstration of 

urea straw treatment during FFS sessions. 

 Continue the dissemination of awareness messages on the importance of BLMN in ruminant feed at 

the level of local radio stations. 

 Continue building linkages between the fatteners and the companies that produce the livestock feed 

as well as the fodder banks. 

 Continue data collection on the production and marketing of lick blocks. 

 

MULTI-NUTRITIONAL LICKING BLOCKS   

During the quarter under review, L4G continued to train and sensitize clients on the nutritional value 

and economic benefits of producing MNLBs for their animals. Accordingly, 36 PO’s produced 2,588 kg 

of MNLBs. Of these, 2,343 kg of MNLBs were sold for an estimated value of 1,647,500 CFA, or 3,295 

USD. For further details, please, refer to Table 9 below. 

Table 9: FY2018 Quarter 3 Multi-Nutritional Licking Block Sales 

Cercles & Region 
Number of 

POs 

Quantity of MNLBs 

produced (kg) 

Quantity of MNLBs 

sold (kg) 
Value in FCFA 

Bandiagara 06 689 629 285,750 

Bankass 15 1,003 983 964,500 

Djenné 04 215 128 94,000 

Koro 11 681 603 303,250 

Total 36 2,588 2,343 1,647,500 

 

L4G will continue to: 

 Sensitizing the PO’s as well as organizing practical demonstrations on the MNLB production 

technique during the FFS (Farmers’ Field School) trainings; 

 Support marketing and community awareness activities – including radio broadcasting- on the 

value/benefits of MNLBs; and  

 Link fatteners and animal feed suppliers and do the same between the fatteners and fodder bank 

producers. 
 

FARMER FIELD SCHOOLS 

To provide a healthy and balanced diet to animals, L4G continues to train its fatteners through a total of 

33 fattening FFS sites (23 sites in the Mopti region and 10 sites in the Timbuktu region). During the 

quarter under review, 25 FFS sites became fully operational (2 in Bandiagara, 4 in Koro, 3 in Djenné, 12 

in Bankass, 2 in Mopti, and 2 in Diré). The required animal and training materials were provided byL4G 

for demonstration purposes. The PO’s have begun sheep fattening training in anticipation of upcoming 

Tabaski, a holiday whereby at least one sheep is slaughtered per family; hence, a unique opportunity for 

our PO’s to sell their products. The training topics include the following: 
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 Animal health care practices 

 Fodder harvest and conservation techniques 

 Production of multi-nutritional licking blocks (MNLBs) 

 

L4G evaluates the progress of animal fattening methods using zoometric tapes – weekly L4G teaches 

fatteners how to measure the progress of the animal’s weight gains by measuring instead of just visually 

observing. Prophylactic guidance was also given during the FFS trainings in order to enable PO’s to adopt 

proper preventive vaccinations against certain diseases, such as pasteurellosis, symptomatic anthrax, 

parasitic diseases, and anti-biotherapy.  

 

Other themes are also discussed including building hangar and fattening enclosures; rehabilitation of a 

storage warehouse, infrastructure, and equipment for a fattening workshop; financial and economic 

management of a fattening workshop; and financial education 

 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
PHOTO 6:  MEASURING OF FEED RATIONS FOR THE ANIMALS IN TATIA NOUNA   PHOTO 7: SHEEP FFS FEEDLOT AT TATIA NOUNA, DJENNE 
DJENNE CERCLE (BOUBACAR KONE) MAY, 11TH 2018                                             CERCLE (BOUBACAR KONE) MAY, 11TH 2018 

 

 
PHOTO 8: ESTIMATING THE ANIMAL WEIGHT WITH A ZOOMETRIC TAPE              PHOTO 9: PRODUCTION OF MNLBS IN TATIA NOUNA, MAY, 

IN MAY 31TH 2018 BAMBARAWELL, 2018 IN DJENNE CERCLE (BOUBACAR KONÉ)           30TH 2018 IN DJENNE CERCLE (BOUBACAR KONÉ) 
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Table 11. Status of FFS sheep in Djenne, Mopti, Bankass, Bandiagara, Koro and Dire  

CERCLE COMMUNE VILLAGE PO lead and host 
OPERATIONAL 

STATUS 

Djenné 

Fakala Bambarawel Kobo Operational 

Madiama Tatia Nouna Benkadi Operational 

Dandougou F Konio Ass. Kaoural Operational 

Mopti 
Sio Somadougou Sté. Coop. des emboucheurs Operational 

Socoura Diondori Anialobo Operational 

Bankass 

Bankass Tagnanaboye Amaguan Operational 

Kani-Bonzon Ende Toro Yérin (femme) Operational 

Dimbal- Habbè Dimbal Tamadiouga Operational 

Ségué Doundé  Boguin Djiriyana Operational 

Lèssagou-Habbè Bassagou Kanda Sté coop Nadiougama Operational 

Diallassagou Diallaye Société Coopérative DJIGUISEME Operational 

Soubala Niondé Seydou Association BADJINAN ALA TON Operational 

Koulogo-Habbè Koulogo Sabougnouma Operational 

Baye Baye  Dembagnouma Operational 

Ouenkoro Ouenkoro Fasso kanou Operational 

Sokoura Wori Marka Djiriyama Operational 

Sokoura  Yira Sabougnouma Operational 

Bandiagara 
Dandoli Sibi sibi Kondogoï Bélimanga Operational 

Dourou Dourou Association "Yakènè" Operational 

Koro 

Koporo-Na Koporo-Na 
Amakene, amakoko, Groupement des 

femmes 
Operational 

Pel Pel Edjuko Operational 

Youdiou Ogodougou Momiyana, Yakene, Degoubéré Operational 

Barapireli Ogotènè Amassagou Operational 

Diré 
Tindirma N’Tessyt Association des éleveurs Operational 

Tindirma Godjè Individuel Operational 

 Bourem Sidi Amar           Bourem Sidi Amar           Farabango  

 Bourem Sidi Amar           Bourem Sidi Amar             

 Arham    

 Soboundou                  Sibonne    Kaoural  

 Soboundou                  Andiam Ouro               Niré  

 Soboundou                  Dabi                            Fafadobeye Dabi  

 Kaneye                      Ibrikass 1                     
Coopérative des éleveurs de la 

commune de kaneye 
 

 Tonka                          Tonka                          Association des éleveurs bankani camp  
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Table 12: L4G (IR1) FFS Trainings 

CERCLE COMMUNE FFS SITES 
Animaux de démonstration TRAINEES tRAINERS 

# of Sheep # of Cattle Male Female Total 

Total     172 25 190 330 520 

Djenné Fakala Bambarawel 5   5 5 10 

Djenné Madiama Tatia Nouna 5   10 0 10 

Djenné Dandougou F Konio 5   1 9 10 

Mopti Sio Somadougou 5   7 3 10 

Mopti Socoura Diondiori 5   9 1 10 

Bankass Bankass Tagnanaboye 5   2 8 10 

Bankass Kani-Bonzon Ende Toro 5   6 4 10 

Bankass Diallassagou Diallaye 5   0 10 10 

Bankass Lèssagou habbè Bassagou Kanda 5   3 7 10 

Bankass Soubala Niondé Seydou 5   4 6 10 

Bankass koulogo Koulogo 5   3 7 10 

Bankass Baye Baye 5   3 7 10 

Bankass Ségué Doundé 5   10 0 10 

Bankass ouenkoro Ouenkoro 5   0 10 10 

Bankass Sokoura Yira 5   0 10 10 

Bankass dimbal habbè Dimbal 5   6 4 10 

Bankass Sokoura Wori Marka 5   0 10 10 

Koro 
Koporo Kendie 

Na 
Koporona 10   0 20 20 

Koro Pel Mahoundè Pel 13   0 20 20 

koro Barapireli Ogotèna 13   1 19 20 

koro Youdiou Ogodengou 16   3 17 20 

Bandiagara Dandoli Sibi sibi 5   3 7 10 

Bandiagara Dourou Dourou 5   4 6 10 

Diré 
Bouren Sidi 

Amar 

Bourem Sidi 

Amar 
0 5 20 5 25 

Diré Arham Diawatou 0 5 0 25 25 

Diré Tindirma Teyssit 5   25   25 

Diré Tindirma Godje 0 5 15 10 25 

Diré 
Bourem Sidi 

Amar 

Bourem Sidi 

Amar 
5 0 0 25 25 

Goundam Tonka Tonka 0 5 15 10 25 

Goundam Kanneye Ibrakass 1 5 0 15 10 25 

Niafunké Soboundou Sibonne 5 0 0 25 25 

Niafunké Soboundou Andiam Ouro 0 5 5 20 25 

Niafunké Soboundou Dabi 5 0 15 10 25 

 

OUTCOMES: 

 520 producers are being trained, including190 men and 330 women, through 33 FFS for sheep and 

cattle fattening in all L4G areas. 34% of participants trained during the FFS were younger than 35 

years of age (youth emphasis). 

 

NEXT STEPS: 

 Link the FFS sites in Gnimintongo and Soufroulaye to facilitate the supply of livestock to LAHAM. 

 Initiate the FFS cattle fattening activities with the cooperative Society Nana Agri in Mopti. 
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SEED DISTRIBUTION 

Seed redistribution started in Bankass and Djenné during the month of June and will continue until the 

end of the planting season. In total, 1,445 kg of seeds of all varieties combined, which are being 

redistributed in the two areas. 

TASK 1.2.2 IMPROVE ACCESS TO ANIMAL NON-HEALTH INPUTS, FACILITIES, AND 

ADVISORY SERVICES  

During the quarter under review, 10 PO’s from Mopti and Timbuktu Regions sold 176,758 kg of fodder 

for an estimated value of 24,527,400 CFA or 49,055 USD. This is equivalent to about $4,906 USD per 

PO, which is considerable as this could serve to secure the other feed ingredients required for the 

fattening purposes.  For further details, please refer to Table 13 below. 

 

Table 13: FY2018 Quarter 3 fodder and corresponding value of sales  

Cercles & Region Number of PO’s 
Fodder produced  

(kg) 
Quantity sold (kg) Value of sales in FCFA 

Djenne 03 1,828 898 269,400 

Goundam 02 346,200 93,210 23,604,250 

Koro 05 82,870 82,650 653,750 

Total 10 430,898 176,758 24,527,400 

 

NEXT STEPS: 

 Facilitate linkages between fodder producers and fatteners 

 Monitor upcoming trade of fodder by the PO’s 

 Encourage PO’s to consider using larger plots for fodder production 

 Monitor planting of plots with dual purpose seeds 

TASK 1.2.3 IMPROVE ACCESS TO FINANCE AND BUSINESS DEVELOPMENT 

SERVICES  

There is an ongoing effort by L4G to facilitate working linkages between the POs and MFIs  

 In Koro, for instance, efforts are underway to facilitate the access to a loan by Doumno Kènè from 
Souan (PO) with the first Koro MFI branch. 

 In Mopti, a linkage between MFI Neyral Nef and Sossolitala from Soufroulaye PO has been established. 

 Also in Mopti, L4G is supporting Mandio and Somadougou PO’s efforts to increase their financial 
capital by linking them with MFI Neyral Nef.  

 
As a result, the following outcomes can be reported: 

 The Sossolitala from Soufroulaye PO has obtained a loan worth 2 Million CFA, or $4,000 USD 

 Conditions for accessing the loans with the MFI have been clearly defined (e.g. opening an account, 
payment of taxes, participation in financial education trainings, etc.). 

 These conditions have been shared with interested PO members. 

 PO’s interested in opening accounts will be assisted accordingly 
 In Mopti Cercle, the fattening cooperative, Takoty, received a loan in the amount of 1,700,000 CFA 

from PAMF (First Microfinance Agency). 
 

NEXT STEPS: 

 Monitor POs’ management of funds for effective fattening activities. 

 Follow up on the linking of POs with financial services. 

 Monitor the management of funds destined for fattening activities. 

 Continue with facilitation of linkages between the MFIs and POs. 



Quarterly Report FY2018 Quarter 3 / Mali Livestock for Growth (L4G) 12 

 Monitor the opening of accounts by POs at Nayral Nef MFI. 

 Encourage POs to undertake financial transactions (deposits and withdrawals) using their accounts. 

 Monitor the situation of quarterly tax payments (AGIOs). 

 Assist POs in participating in financial education training. 

 Assist POs with their applications for loans. 

1.3 IMPROVED PASTURELAND AND WATER RESOURCES MANAGEMENT 

TASK 1.3.1 ASSIST PASTORALISTS AND LIVESTOCK FARMERS TO IMPROVE 

WATER POINTS FOR LIVESTOCK AND IN STRATEGIC PLANNING FOR THE 

REALIZATION OF NEW WATER POINTS 

LIVESTOCK INFRASTRUCTURE REHABILITATION 

During this quarter, AMRAD/L4G organized a workshop for livestock value chain actors concerned with 
pastoral infrastructure in Timbuktu (Dire, Goundam and Niafunke) to: 
 
 identify and discuss the condition of livestock related infrastructure including water points, 

pastureland, transhumance corridors, vaccination parks, and livestock markets 

 mobilize key actors with an objective to make these activities successful and bring about improved 

access to water for livestock in order to improve business for herders and traders 

 encourage actors to contribute to increasing productivity, livestock marketing, investment, job 

creation, and individual incomes from livestock infrastructure rehabilitation initiatives; and 

 discuss how to promote infrastructure sustainability 

 

This workshop brought together public and private stakeholders in the livestock sector, notably: chairman 

of the Cercle council of Diré, head of production and animal industry (SLPIA) of the Cercle, Chief of 

Hydraulic Services of the Cercle, Chief of veterinary services of the Cercle, PO Presidents, Mayors, 

Traders, Chief Cattle Herders (1 per L4G commune), managers of livestock markets (the most important 

strategic markets), and local radio hosts. The photo’s below show participants at the event.  

 

 
PHOTO 10: TIMBUKTU WORKSHOP PLENARY MEETING                       

PHOTO 11: TIMBUKTU WORKSHOP GROUP COLLABORATIONS 
 

Participants outlined strategic pastoral infrastructures that need rehabilitation and identified additional 

improvements and investments needed to improve access to markets, grazing lands, and water for 

livestock consumption. Table 14 below outlines the results of the workshop. 
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Table 14: Synthesis of infrastructures needed in Timbuktu 

CERCLE COMMUNE VILLAGE DESIGNATION CONSTRUCTION/REHABILITATION 

Goundam 

Kaneye 

Ibrikass 1 
Pasture areas 

(Tebangou) 
Execution of well 

Kel Haoussa 4 
Pasture areas 

(Dire) 
Execution of well 

Kaneye 
Pasture areas 

(Bella Kaka) 
Execution of well 

Ibrikass 1 Vaccination parks Execution of well 

Ibrikass 2 Vaccination parks Execution of well 

Tonka 

Echel Corridor 
Rehabilitation of corridor and construction 

of pastoral wells 

Assobole Corridor 
Rehabilitation of corridor and construction 

of pastoral wells 

Karango 
Pond of 

Gangasiferi 
Rehabilitation of water point 

Atta 
 Grazing areas 

Tingamoro 
Rehabilitation of water point 

Tonka Livestock market 
Market rehabilitation and construction of a 

well 

Echel Livestock market 
Market rehabilitation and construction of a 

well 

Diré 

Bourem 

Sidi Amar 

Bourem Sidi 

Amar 

Corridor 

(Farbatchiri-

Koibara-

Gaganiberi-Douta) 

Planning  

Tchkawal Pastoral well execution 

Kobé Pastoral well execution 

Bourem Sidi 

Amar 

Pastoral pond 

(Galssa) 
Planning aménagement 

Horogoungou 
Pastoral pond 

(Farabongo) 
Planning 

Bourem S A  Vaccination parks 
Construction of water point and park 

rehabilitation 

Hara Hara2 Vaccination parks 
Construction of water point and park 

rehabilitation 

Bourem S A  Livestock market Execution and water point 

Horogoungou Vaccination parks Constructionof water point 

Tindirma 

Tindirma 

Corridor 

(Tchelougawel-

Djindiné) 

planning 

Kounta Pastoral well Execution 

Tinbibi Pastoral well Execution 

Goibanga 
Pastoral pond 

Goibanga 
Planning 

Dongo 
Pastoral pond 

Dongokaima 
Planning 

Lessodji Vaccination parks Construction 
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CERCLE COMMUNE VILLAGE DESIGNATION CONSTRUCTION/REHABILITATION 

Tidirma Livestock market Rehabilitation and water point 

Arham 

Arham 

Corridor 

(Oumaidigassou-

Tchitchihaye) 

planning and construction of pastoral well 

Arham 

Corridor (Doura-

Gaganiberi et 

Douta) 

Planning and construction of pastoral wells 

Morikoira Pastoral well Execution 

Imagrane Pastoral well execution 

Tchitchihaye 
Marre pastorale of 

Tchitchihaye 
planning 

Arham Vaccination parks Construction of parks and water points 

Niafounké Soboundou 

Nounou Pastoral well Construction   

Korientzé Pastoral well Construction   

Bagnega Tièba Pastoral well Construction   

Koiratago Pastoral well Construction   

Dabi Drilling Construction 

All existing 

wells are for 

humans 

Arabébé 
Marre pastorale (6 

village) 
deepening 

The tide is 

invaded by 

sand so the 

water does 

not stay long 

enough 

Sibonné Vaccination parks Construction   

Soboundou Livestock market Construction of a well  

The market 

has no source 

of water 

Arabébé - 

Dabi 
Pistes pastorales 

Crossings and construction 

of pastoral wells 
  

Korientzé-

N’goro 
Pistes pastorales 

Crossings and construction 

of pastoral wells 
  

Arabébé Vaccination parks Construction of well 

The park has 

no water 

source 

Andiam Ouro Vaccination parks Construction of well   

Sibonné Grazing area 
Planning and construction 

of pastoral wells 

The area is 

frequented by 

more than 

seven villages 

Niodougou Marre pastorale 
Planning and construction 

of pastoral wells 

The marre 

dries up fast 

 
BANKASS AND KORO MARKET REHABILITATION 

L4G was waiting on USAID’s approval of the environmental forms to complete a photovoltaic solar 

pump installation for market rehabilitated in Bankass and Koro. Once approval is received, L4G will 

complete market renovations in Bankass and Koro.  



Quarterly Report FY2018 Quarter 3 / Mali Livestock for Growth (L4G) 15 

TASKS 1.4.2 IMPROVE NUTRITION AND HYGIENE AT THE COMMUNITY LEVEL 

MESSAGE DISSEMINATION 

L4G began broadcasting program messages at six local radio stations in the Mopti region, including 

Orona radio from Koro, radio Beru Koporona, Baye's Kantiguiya Radio, Bankass Seno Radio, 

Bandiagara's Kanda Radio, and Mopti's Kounary Radio. 

 

Messages were broadcasted in local languages and focused on fattening techniques and forage 

production. In Niafunke, L4G clients noted that they primarily listen to Issaber Radio of Niafunké, thus, 

L4G met with Issaber’s station managers to discuss future collaboration between L4G and the station to 

broadcast livestock related messages in the Sonrhaï, Fulani, and Bambara languages. 

 

L4G  has  also  begun  to  develop  financial  literacy  messages  for radio dissemination and will work 

to roll out those messages.  

 

NEXT STEPS: 

 Reassemble the village listening committees that were set up to evaluate and provide input on our 

radio dissemination messages. 

 Follow the diffusion of the broadcasts. 

 Finalize the messages for diffusion concerning financial education, fattening techniques, and forage 

production. 

 Begin collaborating with Issaber Radio in Niafunke. 

 

TRAINING ON BASIC NUTRITIONAL PRACTICES AND HYGIENE TECHNIQUES 

ACTIVITIES: 

During this quarter, L4G held training on hygiene and nutrition for leaders of POs in the Timbuktu 

region (Dire, Goundam and Niafunke) that was facilitated by the L4G Nutrition Officer, with the support 

of the Nutrition Support Physician of the Niafunké and Dire Health District. In total, 1,504 people 

participated, including 931 women. See Table 10 below for details.  

 

Table 10: Training on AEN/AEH 

Training topics 
Number of 

Clients Trained 
Communes Trained Cercles Trained 

Essential actions in hygiene and 

nutrition 

 

Men: 573 

Women : 931 

Bourem Sidi Amar, Soboundou, Arham, 

Kaneye, Tindirma, Tonka,  
Tinbkuctu 

Total 1,503 06 01 

 

This training generated much enthusiasm among program clients in this area, as they had not yet 

benefited from the program’s capacity building activities. The training consisted of a slide presentation, 

brainstorming session, question and answer session, and a practical session on the use of the hand 

washing device called "Tippy-Tap". See below some demonstrations in Photos 12 and Photos 13. 
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PHOTOS 12: POST-TRAINING GROUP OF NIAFUNKE PO MEMBERS TRAINED ON NEA / AEH (LEFT) WITH DEMONSTRATIONS 

WITH TIPPY-TAP (2 ON RIGHT). 

 

 
PHOTOS 13: CEREMONIE D’OUVERTURE DE LA FORMATION SUR LES AEN/AEH PAR LE MEDECIN CHEF DU CSREF DE DIRE (A 

GAUCHE LE 25/04/18) ET FACILITATION DE LA FORMATION PAR LE SPECIALISTE NUTRITION DU PROGRAMME (AU MILIEU, LE 

26/04/18) ET PHOTOS DES PARTICIPANTS A LA SESSION DE FORMATION SUR LES AEN/AEH A DIRE (LE 27/04/18). 

 

NEXT STEPS: 

 Follow up on the execution of cascade trainings in participants’ respective communities in Niafunke 

 Follow up on the implementation of topics presented in the trainings 

 Follow up on data collection (indicators) 

COMPONENT II.INCREASED DOMESTIC AND EXPORT TRADE 

2.1 STRENGTHENED MARKET LINKAGES AND ACCESS 

TASK 2.1.3 IMPROVE PRODUCER CAPACITY TO IDENTIFY AND ACHIEVE 

MARKET REQUIREMENTS 

ANIMALS PURCHASED FOR FATTENING 

L4G conducted awareness-raising to enable both the producers and fatteners to do a regular off-taking 
of their flocks as a way of maintaining a regular revenue for themselves while promoting a sustainable 
growth of their livestock undertakings as a business. 
 
OUTCOMES: 

As a result, 4,751 animals comprising of 852 cattle, 2,682 sheep, and 1,217 goats were purchased by 196 
PO’s and 64 individuals for livestock fattening as a business. These animals were fattened in Bankass, 
Bandiagara, Mopti, Diré, Djenné, Koro, Goundam, and Nianfunké. Table’s 15, 16 and 17 below provide 
further details on this transaction. 
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Table 15: Purchased cattle heads by PO’s and individuals for fattening during the period. 

CERCLES COMMUNES No. of PO’s 

# Members per sex Heads of 

animals 

purchased 

Average 

purchase price 

in  CFAF Male Female 

Bankass 

Baye 01 03 00 10 247,000 

Baye 01 Individual 01 00 47 238,383 

Dimbal 04 06 66 21 171,310 

Diallassagou 01 04 00 04 137500 

Bandiagara Dandoli 07 55 00 118 92092 

Diré 

Bourem Sidi Amar 01 00 01 03 158333 

Bourem Sidi Amar 05 Individuals 05 55 10 109000 

Tindirma 03 Individuals 03 00 11 155909 

Djenné 

Dandougou Fakala 01 09 00 266 212771 

Fakala 03 06 00 34 214765 

Madiama 01 01 00 12 134167 

Madiama 01 Individual 01 00 40 120625 

Goundam 

Kaneye 01 01 00 01 140000 

Tonka 05 07 00 59 150424 

Tonka 04 Individuals 04 00 40 160625 

Koro 
Koporo-Pen 02 05 00 08 147500 

Koporo-Na 01 01 00 02 145000 

Mopti 
Sio 05 11 07 41 183537 

Socoura 08 18 05 121 144959 

Niafunké Soboundou 03 Individuals 03 00 04 100000 

Total 

41 Po and 

17 

individuals 

144 134 852  

 

Table 16: Purchased sheeps heads by PO’s and individuals for fattening during the period. 

CERCLES COMMUNES No. of PO’s 

# Members per sex Heads of 

animals 

purchased 

Average 

purchase 

price in  

CFAF Male Female 

Bankass 

Bankass 01 00 06 06 44500 

Baye 04 09 12 23 60739 

Diallassagou 03 03 12 20 44525 

Dimbal 04 02 27 37 35946 

Kani-Bonzon 03 03 39 71 30324 

Koulogon 05 02 23 33 40500 

Lessagou 02 00 07 07 37929 

Ouenkoro 20 00 82 135 48710 

Sokoura 07 00 41 91 49015 

Tori 03 00 10 20 48850 

Bandiagara Dandoli 13 33 82 156 33033 
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CERCLES COMMUNES No. of PO’s 

# Members per sex Heads of 

animals 

purchased 

Average 

purchase 

price in  

CFAF Male Female 

Dourou 10 34 62 186 36246 

Djenné 
Fakala 07 02 09 37 62622 

Madiama 08 05 02 33 52591 

Diré 

Arham 01 00 01 05 32000 

Bourem Sidi Amar 02 00 02 12 42917 

Bourem Sidi Amar 03 Individuals 03 00 25 34200 

Tindirma 04 04 00 141 27950 

Tindirma 03 Individuals 03 00 42 48619 

Goundam 

Kaneye 01 05 00 113 32040 

Tonka 07 21 00 620 32771 

Tonka 10 Individuals 10 00 380 33462 

Koro 

Barapireli 04 01 22 34 36191 

Bondo 02 03 04 10 18400 

Dougouténè I 03 14 11 33 24379 

Dougouténè II 01 15 04 21 33643 

Koro 04 06 42 56 43661 

Koporo-Pen 01 05 04 22 34636 

Koporo-Na 05 26 28 121 28339 

Pel Maoude 01 00 10 10 49500 

Youdiou 07 14 57 96 31552 

Mopti 
Sio 06 14 04 36 39861 

Socoura 06 06 06 17 48235 

Niafunké Soboundou 28 Individuals 04 24 33 37818 

Total 

145 PO and 

44 

Individuals  

247 633 2682  

 
Table 17: Purchased goat heads by PO’s and individuals for fattening during the period  

CERCLES  COMMUNES  
No. of 

PO’s 

# Members per sex Heads of 

animals 

purchased 

Average 

purchase price 

in  CFAF Male Female 

Bandiagara Dandoli 02 02 01 04 14750 

Dire Tindirma 01 01 00 10 25100 

Goundam 

Kaneye 01 04 00 206 14621 

Tonka 06 13 00 944 15629 

Tonka 
03 

Individuals 
03 00 51 14078 

Koro Koro 01 00 02 02 32000 

Total  

11 PO and 

03 

Individuals 

23 03 1217  
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VALUE OF DOMESTIC SALES 
During the quarter under review, the total value of the animals sold to domestic markets from all Cercles 

(Bandiagara, Diré, Djenné, Bankass, Goundam, Koro, Niafunké, and Mopti) was estimated at 303,881,700 

CFA or 607,763 USD. Per animal type, the sales from cattle represented 55%; 38% from sheep; and 7% 

from goats. For further details, please, refer to Table 18 below and a graphic immediately following.  
 

Table 18: Records of cattle, sheep, and goats sold to domestic markets as of June 15th, 2018 

Livestock 

sold 

Circles & 

Region 

No. of 

peoples 

Number of 

POs 
Animal heads sold 

Value in 

FCFA 

% share per 

Circle 

Cattle 

 

 

 

Bandiagara 73 11 84 14,991,000 5% 

Bankass 14 06 74 19,752,000 7% 

Diré 09 01 05 1,075,000 0% 

Djenné 17 09 305 80,125,000 26% 

Goundam 12 06 92 16,030,000 5% 

Koro 22 08 29 9,510,000 3% 

Mopti 41 11 151 33,625,000 11% 

Niafunké 03  03 Individuals 03 555,000 0% 

Sheep 

 

Bandiagara 87 11 124 11,283,000 4% 

Bankass 224 42 353 27,952,000 9% 

Djenné 06 03 25 1,762,000 1% 

Goundam 36 08 1098 39,176,250 13% 

Koro 200 27 290 22,320,000 7% 

Mopti 30 12 53 3,896,450 1% 

Niafunké 03 03 Individuals 03 177,500 0% 

Goats 

 

Goundam 20 07 1201 21,441,500 7% 

Koro 02 02 05 160,000 0% 

Total  799  
164 PO and 

06 Individuals 
3,895 

303,831,700 
 

 

Graphic 1: percentage of sale of animals by species 

 

Cattles 

58% 
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VALUE OF EXPORT SALES 

The values corresponding to the export sales are summarized in Table 19 below. The exporting value 

for cattle in Bankass and Dire circles combined was 129,299,000 FCFA or approximately 258,598 USD. 

The export value for 376 heads of cattle exported by 17 L4G clients shows a significant increase 

compared to the two previous quarters. 

 

Table 19: Value of Exports of Cattle from L4G Zones (Bankass and Dire) 

Cercles  
No. of 

peoples 
Species 

Heads of 

animals 

purchased 

Purchase 

Amount (CFA) 

Heads of 

animals 

sold 

Sold Amount 

(CFA) 
Destination 

Bankass 16 Cattle 326 81,930,500 326 111,799,000 Ivory Coast 

Dire 01 Cattle 50 11,875,000 50 17,500,000 Ivory Coast 

Total 17  376 93,805,500 376 129,299,000  

TASK 2.1.4 LINKAGES AND IMPROVED ACCESS TO FINANCIAL SERVICES 

BANK 
BNDA has been approached to provide a loan of 25,000,000 FCFA to the Koro Fatteners Network. A 
meeting was held with the Director of BNDA Sévaré Agency. The contract signed with LAHAM and 01 
title deed will serve as a guarantee. BNDA has analyzed the application and finds it interesting and 
potentially worth pursuing. The security situation in Mali has made BNDA reluctant to finance the loan. 
Discussions are still ongoing to assuage BNDA’s concerns. Several steps have been planned: 
 
 Reduce the amount to 5,000,000 FCFA (Planned for the purchase of food, and veterinary care) 

 Discuss with BNDA Head Office in Bandiagara to explain the relevance of the application 

 Have LAHAM sign an agreement to pay BNDA directly for livestock procured from the fatteners’ 

Network 

 Follow up on applications of five POs in Koro, Bankass, Mopti and Djenné Cercles that submitted 

applications for USADF funding. No submissions were accepted by USADF for funding in 2018 

because the number of PO members was apparently not large enough. The Koro Network will be 

able to access this funding in November 2018 because the number of members will increase including 

the POs that compose it. The situation will therefore be better explained at the next submission. 

 

MICROFINANCE INSTITUTION 

In the past several months, L4G organized several encounters commonly referred to as “Café-Finance” 

in order to facilitate the access to loans by our clients. These encounters represent an appropriate 

forum where banks, MFIs, and the value chain actors can meet to discuss ways of working together. 

Because of this facilitation by L4G, seven PO’s were able to successfully obtain a loan worth 

10,755,750 CFA or $21,511 USD with Nayral Nef MFI, RMCR and Soroyiriwaso. For further details, 

please, refer to Table 20 below. 

 

Table 20: Loans secured by L4G POs with local MFIs 

Type of loans Sources of loans No. PO clients 
Amount of loans 

received in CFAF 

Cattle and sheep fattening NAYRAL NEF 01 2,000,000 

 RMCR 04 7,425,000 

 Soroyiriwaso 02 1,330,750 

Total 07 10,755,750 
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VILLAGE SAVINGS AND LOAN 

As internal loans are becoming scarce, nothing in this regard was reported during the quarter under review. 

TASK 2.1.5 IMPROVE ACCESS TO FINANCIAL AND BUSINESS DEVELOPMENT 

SERVICES 

ENTERPRISE DEVELOPMENT AND SUPPORT 
As a part of the program’s partnership strategy, L4G conducted SWOT analysis on our highest (16) 

performing PO’s in Bankass, Djenne, Koro and Mopti Cercles. Based on the diagnostic, L4G and the 

PO’s developed a joint action plan outlining the PO’s progress to reaching their goals. The action plan 

also outlined the roles and responsibilities for both L4G and the PO and benchmarks for achievement.  
 

Table 21: SWOT of PO’s analyzed with their proposed action plans 

Cercles Communes PO’s name Villages 

    Report and 
Action 

plans M F 
PPT of 

results 

 Dougouténé 1 Amono Néma 2 18 Produced Elaborated 

  Dougouténé 1 Amakéné Néma 20 0 Produced Elaborated 

Koro Dougouténé II Mérébara Salleh 15 5 Produced Elaborated 

  Koporo Pen Minssingou Don 16 4 Produced Elaborated 

Bankass 

Koulogo Habbe Merebara Bogodou 14 6 Produced Elaborated 

Soubala 
Yanu Boguina Niondé 

1 18 Produced Elaborated 
Anaton Seydou 

Baye 
Benkadi dar dar Baye 2 18 Produced Elaborated 

Benkadi Oula 0 19 Produced Elaborated 

Diallassagou 
Benkadi 

Diallaye 0 20 Produced Elaborated 
Sabougnouma 

Lessagou Habbé Nadjougama 
Bassagou 

0 20 Produced Elaborated 
Kanda 

Mopti Sio N’Gaden Ségué 14 8 Produced Elaborated 

Djenne Fakala Kobo Bambarawel 24 3 Produced Elaborated 

Total       108 139     

        247     
 

NEXT STEPS: 

 Organize similar workshops for advanced PO’s in Mopti and Koro 

  Organize debriefing sessions on completed action plan 

  Monitor the implementation of action plans with PO members 
 

PHOTO 14: ADMINISTRATION OF SWOT QUESTIONNAIRE (MORIBA 

KONÉ) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PHOTO 15: ELABORATION OF ACTION PLAS (MORIBA 

KONÉ) 
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MARKETING AND PRIVATE SECTOR DEVELOPMENT TRAININGS 

L4G has been in partnership discussions with Orange Telco around SUGU joint venture to disseminate 

commercial market data to L4G clients. Key areas for partnership include, integrating SUGU market data in 

its existing Senekela platform, and providing discounted access to L4G clients for accessing the LMIS. L4G 

anticipates finalizing negotiations in September and piloting data dissemination to clients in FY2019 Q1.  

 

In addition, L4G facilitated a call with ILRI and VIA consulting to discuss migrating SUGU data to OMA’s 

server in near real time. In September 2018 VIA will go to Mali to finalize arrangements with Orange. 

Lastly, L4G’s LMIS enumerators continue to use SUGU to collect data at markets in Mopti. L4G is in the 

process of identifying additional enumerators to collect data at the markets in Timbuktu, which will allow 

all L4G markets to be included in SUGU. 

2.2 DECREASED BARRIERS TO TRADE 

TASK 2.2.1 LINK LIVESTOCK VALUE CHAIN STAKEHOLDERS TO THE NATIONAL 

AND SUB-REGIONAL POLICY DIALOGUE 

During the quarter under review, Mali Justice and L4G undertook a joint field trip to Sikasso where Mali 

Justice has already established BPC (Bureaux de Plaidoyers Citoyens) or Civic Advocacy Bureau. BPC 

serves as an important forum where ordinary citizens can be informed about their rights and 

responsibilities before proceeding to meet with checkpoint authorities. Thanks to this visit, L4G is 

convinced that working with Mali Justice to establish similar advocacy offices in favor of its clients in the 

Mopti Region should contribute to easing out the movement of animals by the POs to the respective 

domestic and sub-regional markets for trade. 

 

Also, L4G participated in an international conference organized in Bamako from May 9 to 11 at Azalai 

Salam Hotel on trade barriers by Borderless International, an affiliated organization to ECOWAS. One 

major objective of the conference was to highlight the imperative need by the ECOWAS member states 

to accept boosting our regional integration from its current state of 12% to 40% by 2030. This indeed 

would be necessary if our intra-regional community transportations and transactions are to become fluid 

and efficient for the private consumers. Three discussion panels were established and Abdou Yahouza, 

L4G DCOP, made a presentation and took part on the panel discussion that was entrusted to debate 

and exchange views on the following important theme: “Best practices in the management of corridors, 

including role of the private sector”.  (Please see below a couple of pictures from the conference) 

 

The following recommendations were made by member states for consideration: 

 Establish appropriate information and training centers for use by citizens at the borders 

 Provide available and transparent information/data at the borders 

 Undertake appropriate advocacy in order to reduce the transportation time for goods 

 Reinforce the capacity of all actors along the corridors, including both users and managers 

 Reinforce corridors with supplementary facilitation infrastructures 

 Identify the role of each actor, including their involvement for the implementation of recommended 

actions 

 Work with member states and private organizations in their efforts to implement the decisions 

taken collectively by the Governments 

 Eliminate all barriers that are undermining both our regional transport and trade 
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PHOTO 16: THE L4G-DCOP DURING HIS PRESENTATION (FIRST SEATED, RIGHT)        PHOTO 17: OFFICIALS DURING OPENING 
(US AMBASSADOR SEATED FAR LEFT), MAY 10TH 2018 IN BAMAKO (PICTURE: BOUBAKAR ZAN DIARRA) 
MAY 10TH 2018 IN BAMAKO (PICTURE: BOUBAKAR ZAN DIARRA) 

TASK 2.2.4 ENCOURAGE AND FACILITATE PRIVATE SECTOR ACTORS TO 

DEVELOP AND ADOPT INNOVATIVE APPROCHES TO MEET MARKET STANDARDS 

AND REQUIRMENTS 

During this quarter under review, L4G met with LAHAM CEO Jamila Ben Baba on two occasions during 

the month of June to discuss ways to strengthen the linkages, helping PO’s to access credit, inputs, and 

improvements to supply chain. 

 

Specific discussions included: 

 

• LAHAM’s Export Expansion: LAHAM wants to penetrate new markets in Northern Africa and the 

Middle East. To do so, they will need to comply with international trade and sanitation standards 

(e.g., ISO22). L4G agreed to review the list of standard requirements needed and determine which 

standards can be incorporated into the program’s training curriculum (this would likely require 

partnership with farmer to farmer experts and ILRI on some issues).  In addition, we discussed 

LAHAM meeting with the Ministry of Livestock to inform them of this expansion and their 

partnership with L4G. POs will need to received MoLF certification in the standards, thus a very 

collaborative approach is needed. 

• PO’s Financing Support: LAHAM agreed to will provide firm orders to our PO’s (starting with those in 

Koro with whom they have established a relationship)- the firm order will serve as collateral for the 

PO members when accessing?. In addition, we will ask LAHAM to participate in a joint meeting with 

the Bank of Africa to discuss the program and partnership in an attempt to help the Bank understand 

the sector more and encourage lending. 

• Transportation: There is a need for reliable transportation to transport animals from Mopti to Kayes 

(location of LAHAM’s slaughterhouse). Currently, POs often times spend several days transporting 

animals through various means which results in animal weight loss and health risks. Given this 

situation, we discussed how LAHAM could provide resources to secure reliable transportation. 

• Improved production techniques: L4G informed LAHAM that the PO’s have now been trained on how 

to use graduated ribbons to estimate the weight – L4G has provided ribbons to specific PO groups 

to help them better and more accurately measure the animal weight and measure progress of their 

fattening efforts. 

• Fatter Animals: LAHAM would like to increase the minimal animal weight by approximately 16 

percent: from 300 KG to 350 KG. In the coming quarter, L4G will facilitate meetings between 

LAHAM and PO’s to discuss the increased weight. After those discussions, L4G will assist PO’s in 

calculating animal feed formula and process to ensure animals can get up to the required weight in 

the same fattening period. 
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CROSS CUTTING  

GENDER 

During this quarter under review, the following activities were done: 
 

Women’s POs and Warehouse Receipts 

During the quarterly meeting of the women's platform of Koro Cercle, we identified the POs linked 

with OHADA so they might be able to form a larger union of POs and be more effective in their 

ability to obtain financing and support through OHADA. Unfortunately, not all the groups who 

attended had been linked with OHADA. Following this census, 19 representatives of the POs made 

commitments to take formal steps to become linked with OHADA. Five of the 19 POs have been able 

to become linked with OHADA, as described in Table 22. 
 

Table 22: Women Platforms that have obtained warehouse receipts 
 

Commune                      Village                       PO Name                             Name                          
   

# of men 

women 

Barapireli Sogou Yaguem Meredimema Djeneba Goro 55 5 

Dougoutènè I Guillassagou Nadiouga Fatouma Pagali Togo 56 1 

 

pel maoude 

 

Baragnogolé Sindjérè Binta Sagara 100 3 

Anamoïla kanda Sindjérè Ampido Togo 60 1 

Guindourou Sindjérè Oumou Guindo 107 3 
 

Empowering workshop for African women 

L4G’s Gender and Youth Business Officer (Mariam Kane) and Private Sector Specialist (Ali Niangado) led a 

delegation of Malian women – four L4G clients- to participate in the African Women’s Agriculture Conference that 

was helped in Morocco. Thanks to this opportunity, many women from around the world met to learn and 

share experiences with one another. Our women delegates have returned from Morocco fully 

equipped/satisfied and with the intent to immediately applyand share learned skills and knowledge with 

their L4G peers. L4G will continue to assist and monitor these women to help empower and unlock 

their entrepreneurial potential during the months ahead 
 

Tabaski sales 

L4G implementing partner ICD organized 04 debriefing sessions in Bandiagara, Bankass, Mopti and 

Djenné to discuss the 2017 Tabaski Sales. These debriefing sessions provided an opportunity to review 

the results of the study and plan for the 2018 Tabaski sales period. In November 2017, ICD conducted a 

study of 299 women to evaluate the utilization of revenues generated from the sales of their sheep 

during the 2017 Tabaski Festival.  
 

The study revealed that clients sold 417 sheep for a total value of 30,994,500 CFA or $61,989 USD for a 

fattening period varying from 8 to 12 months. This represents a gross margin of about 103,661 CFA or 

$207 USD per person. The study indicated that 17 percent of revenues were being reinvested in the 

sheep fattening activities while the remaining 83 percent were allocated to family household expenses 

(e.g., food, education, clothing, health, etc.). The study suggested that animal fattening constitutes an 

important an income generating activity and therefore a major lever for alleviating poverty among most 

women in our project intervention areas. 
 

Based on the study and the platform action plans, L4G has worked with the Women Business Platforms to 

develop 2018 Tabaski Sales plan which included transitioning from a long fattening period to implementing a 

120 days fattening period, group savings and lending, identifying credit needs, developing a for the number of 

animals to sale and profit target, and starting initial discussion on how to use profits (meaning re-investment 

into their businesses and covering household needs). Thus far, 82 platform members from Bankass, 

Bandiagara, and Koro Cercles have purchased 172 sheep to fatten and sell for Tabaski 2018. 
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PHOTOS 18: THE VARIOUS RESTITUTION SESSIONS OF THE STUDY IN BANKASS, KORO, DJENNÉ AND MOPTI IN MAY, 2018 

(MARIAM KANE) 

MONITORING AND EVALUATION 

Key activities under M&E for this quarter included the following: 

 The project health tool, relying on the IPTT, was drafted and will allow the team to keep visual track 

of our progress against our contractual goals. 

 Monitoring of IPPT and PIRS with field agents from Bankass, Bandiagara, Diré, Koro, Goundam, 

Mopti, and Niafunké 

 Refresher training of field agents (10) on AKVOFLOW 

 The M&E team participated in the FY2018 Q3 workplan meetings 

 Verified the formulas and questions within the Akvo FLOW application 

 The M&E team supported writing weekly, monthly, and quarterly reports 

 Operationalize AKVO  

 Verified quality of data collected by field agents 

 Work on simulations that would enable a realistic reduction of targets in response to the on-going 

insecurity and restrictive measures that have limited the movement of field agents 

ENVIRONMENT 

On June 5th, L4G Nutrition and Hygiene Specialist participated in the launching of 19th Edition of the 

Fortnight Advocacy sponsored by the Regional Office of Water and Forest Resources (DREF) and the 

Regional Office for the Monitoring and Mitigation of Environment Pollution and Disturbances 

(DRACPN) (with the support from USAID and UNICEF). 

COLLABORATING WITH PARTNERS 

 The 22nd meeting of USAID partners took place on April 10th at the Centre d’Animation 

Pédagogique de Sévaré (CAP) and was organized by the EESA project. Approximately 15 partners 

participated and L4G’s Nutrition Specialist represented AECOM. Opportunities for synergy were 

discussed, as well as the region’s security situation. The next meeting will take place July 10th at 

CRS’s office in Sevare. 

 At the request of USAID, L4G organized a seminar where key actors involved in the Livestock 

Market Information Systems (LMIS) met and shared their respective knowledge and experience. 

Participants included SNV, the International Livestock Research Institute (ILRI), USAID, and the 

Observatoire des Marches Agricoles (OMA). Based on the presentations made, it became clear 

that most of the existing market information systems in Mali are quite different and cannot be 

substituted for one another. Given that, the participants agreed to form a working group that 

would regularly meet to facilitate the creation of a more coherent and sustainable LMIS before the 

phasing out of their respective projects.  
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 L4G participated in meetings held from June 26-27th between USAID and Mopti implementing 

partners. The purpose of this meeting is to find out what kind of coping strategies different 

partners put in place in response to the recent restrictive measures imposed by the Government 

on the circulation of motorcycles and pick-up vehicles in the Mopti Region.  

ANNEX I: FINANCIAL REPORT 

FY2018 QUARTER III 

  
Total Budget 
(A) 

Expenditure 

FY2018 Q3 

(B) 

Cumulative 

Spent Thru 

June 2018 (C) 

Budget 

Remaining 

(D) 

Obligated 
Amount (E) 

Obligation 
Remaining (F) 

Direct 
Costs 

$10,771,432  $523,856.40  $6,968,616.82  $3,802,815.18  

    
Indirect 

Costs 
$2,995,522  $167,351.47  $2,264,969.79  $730,552.21  

Fixed 

Fee 
$722,494  $36,288.46  $484,763.85  $237,730.15  

Total $14,489,448.00  $727,496.33  $9,718,350.46  $4,771,097.54  $11,659,853.00  $2,668,698.87  
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ANNEX II: SUCCESS STORIES 

SUCCESS STORY 
Income generated by members of Somadougou Fatteners 

Cooperative Society through cattle fattening, production and 

marketing of improved seeds. 
 
Since June 2016, the Livestock for Growth 

(L4G) program has assisted the 

Somadougou Fatteners Cooperative Society 

with improved seed supply, technical 

capacity building and partnership. This 

cooperative has been engaged in seed 

production and fattening for a decade. 

Despite countless technical and financial 

support from NGOs, the cooperative faced 

difficulties in accessing improved seeds, 

fattening techniques and access to 

agricultural credit. 

 

The cooperative was created in July 2014 

and it is a PO composed of 60 producers 

(25 men and 35 women, all reside in 

Somadougou Cercle, Mopti. The main objective is to promote local income generating activities for the benefitof 

the members. The cooperative works on cattle fattening, fodder and seed production. 

Below are testimonies of the members.  

"We have been practicing fattening and seed production techniques  

for a while.  

 

However, there was limited knowledge of new agricultural technologies, including seed multiplication, improved fattening 

techniques and limited access to finance. Our working capital was 375,000 FCFA which allowed us to do 3 rotations of 

cattle fattening per year with 3 to 4 heads of cattle per rotation for an annual profit of 300,000 FCFA. This is shared 

between 60 people at the end of the fattening cycle. Through  L4G, we have received a lot of support including the granting 

of 125 kg certified seeds (cowpeas, millet and sorghum), training on improved techniques of fattening, training and the 

granting kits for the manufacture of multi-nutritional licking blocks and straw with urea, training on techniques of harvesting, 

storage and preservation of fodder. This allowed us to diversify our activities and thus increase our revenues: 

 

1. Cattle fattening, 

Thanks to the use of multi-nutritional licking blocks and straw urea, we have reduced the cost of production and the 

duration of fattening cycle. Currently, we do 4 rotations per year with 9 to 10 heads of cattle fattened by rotation for an 

annual profit of 800,000 FCFA verses 300,000 FCFA.  

2. The certification and marketing of improved seed 

With seeds received from the project, we were able to sow 12 hectares for a total production of 11 tons. The seeds were 

already certified, thus it facilitated the sales. Currently, we have sold 2 tons of our cowpea and sorghum production for a 

value of 1,400,000 FCFA. Overall with the support of the L4G project, our PO makes an annual income of 2,200,000 FCFA. 

This sum allows us to: (i) organize a good fattening campaign, (ii) prepare the rainy season (forage and seed production), 

(iii) increase the PO's financial capital to 110%, and (iv) allow the members of the PO to cover certain daily household 

expenses».  

 

As a result, we encourage L4G Project Management team and USAID to duplicate these activities as we believe it 

establishes an inclusive approach for the promotion of business in rural areas. 

       

 

 

 

 

 

 

 

 

 

 

 

 

 

MR SIDI TANGARA (SPOKESMAN OF THE OP). SEE BELOW HIS TESTIMONY 
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SUCCESS STORY: DJÉRÉTOU MAÎGA 

Mrs. Traore Dieretou Maiga Woman 

Engaged for Her Destiny 
 

 

Madame Diérétou Maîga, age 58, lives in 5th district of Bnadiagara with her 

husband and seven children, one daughter and six boys. She is the president 

of the Association Kaoural (since 2004) and the Assistant Treasurer of 

FOFBEV of Bandiagara since 2010. 

 

Madame Traoré Diérétou Maiga attended primary education until the 8th 

grade when she left school to start a family.  Dieretou started as an Assistant 

Treasurer managing funds that was generated from processing and drying of 

shallots, soap, peanut paste processing, small-scale animal fattening etc. 

Currently, Ms. Dieretou is working on the modern fattening techniques. 

 

Her desire to grow her business led to her participation in L4G. In 2009, she 

joined the Women’s Platform. Initially by working with the Women’s 

platform, Mrs. Dieretou values the technical assistance and business advisory 

services that she received from the program; specifically technical trainings on 

improved animal fattening techniques and improved animal feed products 

along with and financial management.  

 

In 2005, Ms. Dieretou received a 3,000,000 CFA on/funding from the APESS 

PRIME and quickly realized that she needed to better understand how to 

manage the new capital to grow her business. Ms. Dieretou also invested her 

own capital of 900,000 CFA. 

 

The added value I obtained through L4G includes: 
 

- The production and sale of licking blocks: 96 one kilogram blocks sold monthly for 

an amount of 48,000 CFA, the production cost is 10,500f per month. We make a 

profit of 37,500 CFA per month. In total, we work 7 months of the year. There is 

enough work to keep us busy. Because of the dry season, production extends from 

December to June and through L4G we have learned fattening techniques where I 

managed to improve the turnover and launched into the block licking business.  

 

 - Increased my animal fattening cycles to three per year, fattening ten heads each 

cycle. If I buy a sheep for fattening for between 50,000 and 100,000 CFA, I invest 

35,000 CFA per sheep for a total cost of between 85,000 and 135,000 CFA. At the 

end of the fattening cycle, I sell the sheep at a price of between 125,000 and 

165,000 CFA and earn a gross margin of 40,000 per head. So for every 10 heads I 

fatten I earn 400,000 CFA, which would be enough to pay my annual stock in millet 

and rice. But because we already have millet fields, much of the money from 

fattening is saved for other social needs: marriage, baptism, death, health care, 

school fees for my children. This profit margin is partly due to my using urea-treated 

hay, because before L4G my gross margin per head was lower, and I also wasn’t 

able to have as many fattening cycles per year because fattening took longer. 

 

Thanks to L4G, the processing and drying of shallots, sheep fattening, 

production and marketing of lick pads allow Ms. Dieretou to cover all her 

family’s expenses. This includes tuition fees for primary school and university 

and medical costs for her family including her husband who became disabled 

in 2008 due to high blood pressure.  

 

 

What I remember as good 
practice is the approach used 
by L4G. We have become 
professionals in the 
production of licking blocs. 
We no longer depend on 
traders or producers. We are 
employers of part-time 
workers. We produce 96 
licking blocks (each block 
weighs 1kg) per month. We 
aim to become depositories 
of this product throughout the 
Bandiagara market and 
gradually occupy the local 
markets of the Cercle. The 
main clients are those of 
Bandiagara city and villages 

not covered by L4G project. 

Sheep fattening activity 

Production of licking blocks 
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